GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - PMGSY-Phase X – Four (4) Nos. of Road works in Visakhapatnam District – Revised Administrative sanction due to price escalation and agency allowance – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 368 Dated 27.04.2016.

Read the following:-

1.G.O.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2.Certain proposals of Visakhapatnam District received from the E-in-C., PR., Hyd.,

<<<>>>

O R D E R:

In the G.O.1st read above, orders were issued according Administrative Sanction for an amount of Rs.318.67 lakhs in respect of Four (4) road works in Visakhapatnam District under PMGSY Phase X.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad, has requested the Government to accord revised administrative sanction for an amount of Rs.274.03 lakhs due to price escalation and agency allowance in respect of the following Four (4) road works in Visakhapatnam District as against the original administrative sanction of Rs.318.67 lakhs under PMGSY Phase X as the works were completed in all respects:

Sl. No.	Name of the work	OAS in lakhs			As per completion in lakhs		Total	Amount required from GOAP (Rs.in lakhs)
		MoRD share	State share (agency allowance)	Total	MoRD share	State share (Price escalation and agency allowance)		
1.	PMGSY Ph.X – Pckg. No.AP19X149 - Road from Kujabhangi road @ 8/2 Km to Badimela in Dumbriguda (M) in Visakhapatnam Dist.,	65.14	0.85	65.99	52.98	1.43	54.41	0.58
2	PMGSY Ph.X-Pckg. No.AP19X151 - Road from Kandrum road to Ujjangi in Dumbriguda (M) in Visakhapatnam Dist.,	136.07	1.68	137.75	119.62	2.52	122.14	0.84
3	PMGSY Ph.X – Pckg. No.152 - Road from Kujabhangi road @ 15/2 Km to Soburu in Dumbriguda (M) in Visakhapatnam Dist.,	58.16	0.75	58.91	47.94	1.62	49.56	0.87
4	PMGSY Ph.X – Pckg.No.AP19X163 - Road from Kujabhangi road @ 7/2 Km to Gondiguda in Dumbriguda (M) in Visakhapatnam Dist.,	55.46	0.56	56.02	46.91	1.01	47.92	0.45
	Total	314.83	3.84	318.67	267.45	6.58	274.03	2.74

(PTO)

3. Government, after careful examination of the proposals, hereby accord Revised Administrative Sanction for an amount of Rs.2,74,03,000/- (Rupees Two Crores Seventy Four Lakhs and Three thousand only) indicating the MoRD share of Rs.2,67,45,000/- (Rupees Two Crores Sixty Seven lakhs and Forty Five thousand only) and State share of Rs.6,58,000/- (Rupees Six lakhs and Fifty Eight thousand only) which includes additional state share amount of Rs.2,74,000/- (Rupees Two lakhs and Seventy Four thousand only) due to price escalation and agency allowance as against the original administrative sanction of Rs.3,18,67,000/- under PMGSY Phase X in respect of the above (4) Four works in Visakhapatnam District.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly in the matter.

5. This Order issues with the concurrence of Finance (FMU-PR&RD, RWS) Department vide their U.O.No.46027/36/FMU-PR&RD,RWS/16, dt.10.03.2016.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
A.P., Hyderabad
The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
PS to M (PR, RWS & NREGS)
PS to Prl. Secretary (PR&RWS).
The Finance (FMU-PR &RD, RWS) Department.
Sf/Sc.

//FORWARDED :: BY ORDER//

SECTION OFFICER